

Schedule for andy.sharp's workspace

prepared on 03/02/10

Prioritized Tasklists	Owner	Remaining	Expected	03/02/10	03/29/10	04/19/10	05/25/10
○ andy.sharp's workspace	andy.sharp	[1476h - 1586h]	05/19/10				
○ Tuxstor Tasklist Tuxstor	andy.sharp	[1476h - 1586h]	05/19/10				
○ Tuxstor Phase 1 Tuxstor	unassigned	[1476h - 1586h]	05/19/10				
• Cougar 8-way NUMA implementation Tuxstor	andy.sharp	[120h - 120h]	03/23/10				
• finish changelists 34077, 34432 Tuxstor	bill.fisher	[16h - 32h]	03/05/10				
• port edesc changes and test code from JG in dev branch Tuxstor	bill.fisher	[2h - 4h]	03/05/10				
• implement tpl and tpl-fp tests Tuxstor	bill.fisher	[40h - 40h]	03/12/10				
• unit test tpl Tuxstor	bill.fisher	[40h - 40h]	03/19/10				
• test skb code Tuxstor	bill.fisher	[16h - 40h]	03/25/10				
• test NETBIOS messages Tuxstor	bill.fisher	[16h - 40h]	03/30/10				
• integrate vsvr NFS/CIFS code with new vsvr code Tuxstor	bill.fisher	[8h - 24h]	04/01/10				
• ACPU thread coding/debugging Tuxstor	bill.fisher	[16h - 40h]	04/07/10				
• fix make install-header rules Tuxstor	larry.scheer	[8h - 16h]	03/03/10				
• fix makefiles to build generated files before dependants Tuxstor	larry.scheer	[16h - 16h]	03/05/10				
• add tuxstor packages to internal repository Tuxstor	larry.scheer	[8h - 8h]	03/08/10				
• create tuxstor SSC rootfs Tuxstor	larry.scheer	[24h - 40h]	03/12/10				
○ create build process for tuxstor initramfs. thingy. Tuxstor	larry.scheer	[101h - 123h]	04/01/10				
• identify necessary components of initrd Tuxstor	larry.scheer	[32h - 48h]	03/19/10				
• setup ntp on tuxstor to sync with SSC clock Tuxstor	larry.scheer	[16h - 16h]	03/23/10				
• configure and perfect initrd creation and function Tuxstor	larry.scheer	[32h - 48h]	03/30/10				
• integrate initrd creation process with nightly build Tuxstor	larry.scheer	[16h - 16h]	04/01/10				
• fix make to build in build directory not source directory Tuxstor	larry.scheer	[80h - 120h]	04/20/10				
• finalize top-down build and make release processes Tuxstor	larry.scheer	[40h - 80h]	04/29/10				

Prioritized Tasklists	Owner	Remaining	Expected	03/02/10	03/29/10	04/19/10	05/25/10
• RMC mods Tuxstor	rendell.fong	[8h - 16h]	03/03/10	E			
• ipm code modifications Tuxstor	rendell.fong	[8h - 16h]	03/05/10	IE			
• integrate vsvr code with NFS/CIFS vsvr code Tuxstor	rendell.fong	[24h - 40h]	03/11/10	E			
• fix chassisd code wrt mailbox CPU status bits Tuxstor	rendell.fong	[8h - 16h]	03/12/10	IE			
• Networking subsystem prerelease to QA Tuxstor	unassigned	[0h - 0h]	03/17/10				
• libadns mods Tuxstor	rendell.fong	[24h - 40h]	03/18/10	E			
• test DMIP Tuxstor	rendell.fong	[40h - 40h]	05/12/10				E
• implement FP polling thread pool Tuxstor	max.koslovsky	[16h - 16h]	03/04/10	IE			
• implement sleep/wakeup for FP polling threads Tuxstor	max.koslovsky	[16h - 16h]	03/08/10	E			
• fix polling and work routines to use new polling interface Tuxstor	max.koslovsky	[24h - 24h]	03/11/10	IE			
• test ESM threads Tuxstor	max.koslovsky	[16h - 16h]	03/15/10	E			
• modify EEE messaging to support FP/FC/ACPU threads Tuxstor	max.koslovsky	[20h - 20h]	03/17/10	IE			
• implement FS RPC API Tuxstor	max.koslovsky	[16h - 32h]	03/22/10	E			
• fix buffer code to use standard allocator Tuxstor	max.koslovsky	[80h - 80h]	04/05/10		E		
• fix/replace dp-proxy code (remove copy, add locking) Tuxstor	max.koslovsky	[24h - 32h]	04/09/10		E		
• modify RMC to support FP and ACPUs threads Tuxstor	max.koslovsky	[20h - 20h]	04/13/10		E		
• interrupt handler for Qlogic Tuxstor	svati.two (usha)	[24h - 24h]	03/05/10	IE			
• fix circular dependencies in FP and NDMP modules Tuxstor	max.koslovsky	[16h - 16h]	04/15/10		E		
• test ispfscsi/lun label functionality Tuxstor	max.koslovsky	[40h - 40h]	04/22/10		E		
• fix compiler warnings Tuxstor	max.koslovsky	[40h - 40h]	04/29/10		E		
• test mkfs and SSC-FS interface Tuxstor	max.koslovsky	[16h - 40h]	05/05/10		E		
• FP/FS/SCSI subsystem pre-release to QA Tuxstor	unassigned	[0h - 0h]	05/11/10				
• implement volume exception support Tuxstor	max.koslovsky	[24h - 24h]	05/10/10				E

Prioritized Tasklists	Owner	Remaining	Expected	03/02/10	03/29/10	04/19/10	05/25/10
• implement support for sm-ref reference tracking Tuxstor	max.koslovsky	[8h - 24h]	05/12/10				
• update FP and TXRX memory handling algorithms Tuxstor	sam.revitch	[48h - 48h]	03/10/10				
• ESM thread core dump support Tuxstor	brent.kingsbury	[8h - 40h]	03/05/10				
• core dump support Tuxstor	brent.kingsbury	[16h - 40h]	03/10/10				
• implement FS writestacks support Tuxstor	brent.kingsbury	[24h - 24h]	03/15/10				
• kgdb support for ESM threads Tuxstor	david.olien	[40h - 80h]	03/11/10				
• test SAN mirroring Tuxstor	siva.kodiganti	[16h - 40h]	05/10/10				
• test NDMP Tuxstor	svati.one	[40h - 40h]	05/12/10				
• test remote NDMP Tuxstor	svati.one	[40h - 40h]	05/19/10				
• Release to QA (RC1) Tuxstor	unassigned	[0h - 0h]	05/14/10				
○ Tuxstor Phase 2 Tuxstor	andy.sharp	[0h - 0h]					
○ Tuxstor Phase 3 Tuxstor	andy.sharp	[0h - 0h]					



Powered by LiquidPlanner.com
Scheduling and Collaboration made easy