

Schedule for andy.sharp's workspace

prepared on 03/19/10

Prioritized Tasklists	Owner	Remaining	Expected	03/19/10	06/11/10
○ andy.sharp's workspace	andy.sharp	[1971h - 2137h]	06/07/10		E
○ Tuxstor Tasklist	andy.sharp	[1971h - 2137h]	06/07/10		E
○ Tuxstor Phase 1	andy.sharp	[1971h - 2137h]	06/07/10		E
• Cougar 8-way NUMA implementation	andy.sharp	[120h - 120h]	04/09/10		E
• fix watchdog driver	andy.sharp	[12h - 36h]	04/14/10		E
• training for recent engineer additions	andy.sharp	[8h - 8h]	04/15/10		E
• finish changelists 34077, 34432	bill.fisher	[16h - 32h]	03/24/10		E
• port edesc changes and test code from JG in dev branch	bill.fisher	[16h - 32h]	03/29/10		E
• implement tpl and tpl-fp tests	bill.fisher	[40h - 40h]	04/05/10		E
• unit test tpl	bill.fisher	[40h - 40h]	04/12/10		E
• test skb code	bill.fisher	[16h - 40h]	04/16/10		E
• test NETBIOS messages	bill.fisher	[16h - 40h]	04/21/10		E
• integrate vsvr NFS/CIFS code with new vsvr code	bill.fisher	[8h - 24h]	04/23/10		E
• ACPU thread coding/debugging	bill.fisher	[16h - 40h]	04/29/10		E
• fix make install-header rules	larry.scheer	[8h - 16h]	03/23/10		E
• fix makefiles to build generated files before dependants	larry.scheer	[16h - 16h]	03/25/10		E
• add tuxstor packages to internal repository	larry.scheer	[8h - 8h]	03/26/10		E
• create tuxstor SSC rootfs	larry.scheer	[24h - 40h]	04/01/10		E
• modify kernel build to include our release strings, provide definition for ImageVe	larry.scheer	[16h - 16h]	04/05/10		E
○ create build process for tuxstor initramfs. thingy.	larry.scheer	[101h - 123h]	04/23/10		E
• fix make to build in build directory not source directory	larry.scheer	[80h - 120h]	05/11/10		E
• finalize top-down build and make release processes	larry.scheer	[40h - 80h]	05/21/10		E
• integrate vsvr code with NFS/CIFS vsvr code	rendell.fong	[24h - 40h]	03/25/10		E

Prioritized Tasklists	Owner	Remaining	Expected	03/19/10	06/11/10
• fix chassisd code wrt mailbox CPU status bits Tuxstor	rendell.fong	[8h - 16h]	03/29/10		
• Networking subsystem prerelease to QA Tuxstor	Milestone	[1h - 1h]	03/29/10		
• interrupt handler for Qlogic Tuxstor	rendell.fong	[24h - 24h]	04/01/10		
• libadns mods Tuxstor	rendell.fong	[24h - 40h]	04/07/10		
• replace RMC API in applications with general messaging API Tuxstor	unassigned	[176h - 176h]			
• replace RMC as backend messaging subsystem Tuxstor	unassigned	[160h - 280h]			
• implement support for sm-ref reference tracking Tuxstor	rendell.fong	[8h - 24h]	04/09/10		
• CPU interation cleanup Tuxstor	rendell.fong	[24h - 40h]	04/15/10		
• convert remaining SendAgile calls to something sane Tuxstor	rendell.fong	[80h - 80h]	04/29/10		
• test DMIP Tuxstor	rendell.fong	[40h - 40h]	05/31/10		
• implement FP polling thread pool Tuxstor	max.kozlovsky	[16h - 16h]	03/23/10		
• implement sleep/wakeup for FP polling threads Tuxstor	max.kozlovsky	[16h - 16h]	03/25/10		
• fix polling and work routines to use new polling interface Tuxstor	max.kozlovsky	[24h - 24h]	03/30/10		
• test ESM threads Tuxstor	max.kozlovsky	[16h - 16h]	04/01/10		
• modify EEE messaging to support FP/FC/ACPU threads Tuxstor	max.kozlovsky	[20h - 20h]	04/06/10		
• implement FS RPC API Tuxstor	max.kozlovsky	[16h - 32h]	04/09/10		
• fix buffer code to use standard allocator Tuxstor	max.kozlovsky	[80h - 80h]	04/23/10		
• fix/replace dp-proxy code (remove copy, add locking) Tuxstor	max.kozlovsky	[24h - 32h]	04/28/10		
• modify RMC to support FP and ACPU threads Tuxstor	max.kozlovsky	[20h - 20h]	05/03/10		
• fix circular dependencies in FP and NDMP modules Tuxstor	max.kozlovsky	[16h - 16h]	05/05/10		
• test ispfscsi/lun label functionality Tuxstor	max.kozlovsky	[40h - 40h]	05/12/10		
• fix compiler warnings Tuxstor	max.kozlovsky	[40h - 40h]	05/19/10		
• test mkfs and SSC-FS interface Tuxstor	max.kozlovsky	[16h - 40h]	05/24/10		

Prioritized Tasklists	Owner	Remaining	Expected	03/19/10	06/11/10
• FP/FS/SCSI subsystem pre-release to QA Tuxstor	Milestone	[1h - 1h]	05/24/10		→ [E]
• implement volume exception support Tuxstor	max.kozlovsky	[24h - 24h]	05/27/10		[E]
• update FP and TXRX memory handling algorithms Tuxstor	david.olian	[16h - 16h]	03/23/10	[E]	
• ESM thread core dump support Tuxstor	david.olian	[8h - 40h]	03/26/10	[E]	
• core dump support Tuxstor	david.olian	[16h - 40h]	04/01/10	[E]	
• implement FS writestacks support Tuxstor	david.olian	[24h - 24h]	04/06/10	[E]	
• kgdb support for ESM threads Tuxstor	david.olian	[40h - 80h]	04/15/10	[E]	
• test SAN mirroring Tuxstor	siva.kodiganti	[16h - 40h]	05/28/10		→ [E] ↘
• test NDMP Tuxstor	svati.chandra	[40h - 40h]	05/31/10		→ [E] ↘
• test remote NDMP Tuxstor	svati.chandra	[40h - 40h]	06/07/10		→ [E]
• Release to QA (RC1) Tuxstor	Milestone	[0h - 0h]	05/28/10		→ [E]
○ Tuxstor Phase 2 Tuxstor	andy.sharp	[0h - 0h]			
○ Tuxstor Phase 3 Tuxstor	andy.sharp	[0h - 0h]			