

Schedule for andy.sharp's workspace

prepared on 03/29/10

Prioritized Tasklists	Owner	Remaining	Expected	03/29/10	05/03/10	06/08/10
○ andy.sharp's workspace	andy.sharp	[1793h - 1955h]	06/02/10			
○ Tuxstor Tasklist	andy.sharp	[1793h - 1955h]	06/02/10			
○ Tuxstor Phase 1	andy.sharp	[1793h - 1955h]	06/02/10			
• Cougar 8-way NUMA implementation	andy.sharp	[120h - 120h]	04/19/10			
• training for recent engineer additions	andy.sharp	[8h - 8h]	04/20/10			
• finish changelists 34077, 34432	bill.fisher	[16h - 32h]	04/01/10			
• port edesc changes and test code from JG in dev branch	bill.fisher	[16h - 32h]	04/06/10			
• implement tpl and tpl-fp tests	bill.fisher	[40h - 40h]	04/13/10			
• unit test tpl	bill.fisher	[40h - 40h]	04/20/10			
• test skb code	bill.fisher	[16h - 40h]	04/26/10			
• test NETBIOS messages	bill.fisher	[16h - 40h]	04/29/10			
• integrate vsvr NFS/CIFS code with new vsvr code	bill.fisher	[8h - 24h]	05/03/10			
• ACPU thread coding/debugging	bill.fisher	[16h - 40h]	05/07/10			
• create tuxstor SSC rootfs	larry.scheer	[24h - 40h]	04/02/10			
• modify kernel build to include our release strings, provide definition for ImageVe	larry.scheer	[16h - 16h]	04/06/10			
○ create build process for tuxstor initramfs. thingy.	larry.scheer	[101h - 123h]	04/26/10			
• fix make to build in build directory not source directory	larry.scheer	[80h - 120h]	05/13/10			
• finalize top-down build and make release processes	larry.scheer	[40h - 80h]	05/24/10			
• integrate vsvr code with NFS/CIFS vsvr code	rendell.fong	[24h - 40h]	04/02/10			
• Networking subsystem prerelease to QA	Milestone	[1h - 1h]	03/29/10			
• interrupt handler for Qlogic	rendell.fong	[24h - 24h]	04/07/10			
• libadns mods	rendell.fong	[24h - 40h]	04/13/10			
○ replace RMC API in applications with general messaging API	unassigned	[176h - 176h]				

Prioritized Tasklists	Owner	Remaining	Expected	
• replace RMC as backend messaging subsystem Tuxstor	unassigned	[160h - 280h]		
• implement support for sm-ref reference tracking Tuxstor	rendell.fong	[8h - 24h]	04/15/10	E
• convert remaining SendAgile calls to something sane Tuxstor	rendell.fong	[80h - 80h]	04/29/10	E
• test DMIP Tuxstor	rendell.fong	[40h - 40h]	05/26/10	L→ E
• fix polling and work routines to use new polling interface Tuxstor	max.kozlovsky	[24h - 24h]	04/01/10	E
• implement FS RPC API Tuxstor	max.kozlovsky	[16h - 32h]	04/06/10	E
• fix buffer code to use standard allocator Tuxstor	max.kozlovsky	[80h - 80h]	04/20/10	E
• fix/replace dp-proxy code (remove copy, add locking) Tuxstor	max.kozlovsky	[24h - 32h]	04/26/10	E
• forward RMC session aborts to ACPU thread Tuxstor	max.kozlovsky	[8h - 16h]	04/27/10	E
• fix circular dependencies in FP and NDMP modules Tuxstor	max.kozlovsky	[16h - 16h]	04/29/10	E
• test ispfsc/scsi/lun label functionality Tuxstor	max.kozlovsky	[40h - 40h]	05/06/10	E
• fix compiler warnings Tuxstor	max.kozlovsky	[40h - 40h]	05/13/10	E
• test mkfs and SSC-FS interface Tuxstor	max.kozlovsky	[16h - 40h]	05/19/10	E ↴
• FP/FS/SCSI subsystem pre-release to QA Tuxstor	Milestone	[1h - 1h]	05/19/10	L→ E
• implement volume exception support Tuxstor	max.kozlovsky	[24h - 24h]	05/24/10	E
• update FP and TXRX memory handling algorithms Tuxstor	david.olien	[16h - 16h]	03/31/10	E
• ESM thread core dump support Tuxstor	david.olien	[8h - 40h]	04/05/10	E
• core dump support Tuxstor	david.olien	[16h - 40h]	04/09/10	E
• implement FS writestacks support Tuxstor	david.olien	[24h - 24h]	04/14/10	E
• kgdb support for ESM threads Tuxstor	david.olien	[40h - 80h]	04/23/10	E
• test SAN mirroring Tuxstor	siva.kodiganti	[16h - 40h]	05/24/10	L→ E ↴
• test NDMP Tuxstor	svati.chandra	[40h - 40h]	05/26/10	L→ E ↴
• test remote NDMP Tuxstor	svati.chandra	[40h - 40h]	06/02/10	L→ E

Prioritized Tasklists

• Release to QA (RC1)

Tuxstor

○ Tuxstor Phase 2

Tuxstor

○ Tuxstor Phase 3

Tuxstor

Milestone[0h - 0h]05/24/10andy.sharp[0h - 0h]

[E]

liquidPLANNER™

Scheduling and Collaboration made easy

Powered by LiquidPlanner.com