ONStor™
Storage Solutions for the Content Generation

Date	Milestones	Person
Jan 23, 2009	Preliminary Design Document	Andy
Jan 23, 2009	ACPU thread simple initialization & steady idle state	Bill
Jan 23, 2009	git: clone Andy's repository & commit mgmt_bus changes	Bill
Jan 30, 2009	Preliminary tuxrx vsvr daemon: framework (PoC)	Andy
Jan 30, 2009	Data served to client: buggy; hand-tooled config; no vsvr	Bill; combo
Feb 06, 2009	Design document submitted for review	Andy
Feb 06, 2009	ACPU thread details: core pinning & exclusion	Andy
Feb 06, 2009	mgmt_bus tests integrated into test framework; all tests passing	Bill
Feb 13, 2009	tuxrx vsvr daemon 75%	Andy
Feb 13, 2009	ACPU thread 33-50% functional	Bill
Feb 20, 2009	vsvr tests implemented and passing	Andy
Feb 20, 2009	nfsperf tests ported over to tuxrx	Bill
Feb 27, 2009	vsvr tests integrated into test framework	Andy
Feb 27, 2009	ACPU thread 80-90% functional	Bill