


HAVIC & GEN3

New HW Platform



Key Deliverables

Phase - I	Phase - II	Phase - III	Phase - IV
<ul style="list-style-type: none"> I. Define New HW Platform(s) II. Define Linux Kernel migration strategy III. Plan for managing custom drivers 	<ul style="list-style-type: none"> I. Port or Build Linux Kernel II. Define HAVIC and GEN3 use-cases (validation) III. Validate Basic Function 	<ul style="list-style-type: none"> I. Fully validate new HW + Linux Kernel = Proper Function II. Successful Beta Test (all key defects resolved) 	<ul style="list-style-type: none"> I. Document Assumptions and Constraints (e.g., 32 vs 64-bit Kernel, Updated Kernel?) II. Document HW & Linux dependencies that will be helpful for future changes.