

Schedule for andy.sharp's workspace

prepared on 02/26/10

Prioritized Tasklists	Owner	Remaining	Expected	02/26/10	04/12/10	05/17/10	07/16/10
○ andy.sharp's workspace	andy.sharp	[1437h - 1569h]	07/06/10				
○ Tuxstor Tasklist Tuxstor	andy.sharp	[1437h - 1569h]	07/06/10				
○ Tuxstor Phase 1 Tuxstor	unassigned	[1437h - 1569h]	07/06/10				
• Cougar 8-way NUMA implementation Tuxstor	andy.sharp	[120h - 120h]	03/19/10				
• finish changelists 34077, 34432 Tuxstor	bill.fisher	[16h - 32h]	03/03/10				
• implement tpl and tpl-fp tests Tuxstor	bill.fisher	[40h - 40h]	03/10/10				
• unit test tpl Tuxstor	bill.fisher	[40h - 40h]	03/17/10				
• test skb code Tuxstor	bill.fisher	[16h - 40h]	03/23/10				
• test NETBIOS messages Tuxstor	bill.fisher	[16h - 40h]	03/26/10				
• integrate vsvr NFS/CIFS code with new vsvr code Tuxstor	bill.fisher	[8h - 24h]	03/30/10				
• ACPU thread coding/debugging Tuxstor	bill.fisher	[16h - 40h]	04/05/10				
• add tuxstor packages to internal repository Tuxstor	larry.scheer	[8h - 8h]	03/01/10				
• create tuxstor SSC rootfs Tuxstor	larry.scheer	[24h - 40h]	03/05/10				
• create build process for tuxstor initramfs. thingy. Tuxstor	larry.scheer	[80h - 160h]	03/26/10				
• fix make install-header rules Tuxstor	larry.scheer	[8h - 16h]	03/30/10				
• fix makefiles to build generated files before dependants Tuxstor	larry.scheer	[16h - 16h]	04/01/10				
• fix make to build in build directory not source directory Tuxstor	larry.scheer	[80h - 120h]	04/19/10				
• finalize top-down build and make release processes Tuxstor	larry.scheer	[40h - 80h]	04/29/10				
• RMC mods Tuxstor	rendell.fong	[8h - 16h]	03/02/10				
• libadns mods Tuxstor	rendell.fong	[24h - 40h]	03/08/10				
• ipm code modifications Tuxstor	rendell.fong	[8h - 16h]	03/09/10				
• integrate vsvr code with NFS/CIFS vsvr code Tuxstor	rendell.fong	[24h - 40h]	03/15/10				
• fix chassisd code wrt mailbox CPU status bits Tuxstor	rendell.fong	[8h - 16h]	03/17/10				

Prioritized Tasklists	Owner	Remaining	Expected	02/26/10	04/12/10	05/17/10	07/16/10
• port edesc changes and test code from JG in dev branch Tuxstor	max.koslovsky	[2h - 4h]	03/01/10	E			
• implement FP polling thread pool Tuxstor	max.koslovsky	[16h - 16h]	03/03/10	E			
• implement sleep/wakeup for FP polling threads Tuxstor	max.koslovsky	[16h - 16h]	03/05/10	E			
• fix polling and work routines to use new polling interface Tuxstor	max.koslovsky	[24h - 24h]	03/10/10	EE			
• modify EEE messaging to support FP/FC/ACPU threads Tuxstor	max.koslovsky	[20h - 20h]	03/12/10	E			
• modify RMC to support FP and ACPU threads Tuxstor	max.koslovsky	[20h - 20h]	03/17/10	EE			
• implement FP timers support Tuxstor	max.koslovsky	[16h - 16h]	03/19/10	E			
• interrupt handler for Qlogic Tuxstor	max.koslovsky	[24h - 24h]	03/24/10	EE			
• fix buf alloc to support unaligned frees Tuxstor	max.koslovsky	[80h - 80h]	04/07/10		E		
• test ispfsc/scsi/lun label functionality Tuxstor	max.koslovsky	[40h - 40h]	04/14/10		E		
• fix compiler warnings Tuxstor	max.koslovsky	[40h - 40h]	04/21/10		E		
• test ESM threads Tuxstor	max.koslovsky	[16h - 16h]	04/23/10		E		
• fix circular dependencies in FP and NDMP modules Tuxstor	max.koslovsky	[16h - 16h]	04/27/10		EE		
• update FP and TXRX memory sizing algorithms Tuxstor	max.koslovsky	[24h - 24h]	04/30/10		EE		
• update FP and TXRX mem checking algorithms Tuxstor	max.koslovsky	[24h - 24h]	05/05/10		EE		
• test mkfs and SSC-FS interface Tuxstor	max.koslovsky	[16h - 40h]	05/10/10		EE		
• kgdb support for ESM threads Tuxstor	max.koslovsky	[40h - 80h]	05/20/10			EE	
• core dump support Tuxstor	max.koslovsky	[16h - 40h]	05/25/10			EE	
• ESM thread core dump support Tuxstor	max.koslovsky	[8h - 40h]	05/28/10			EE	
• implement FS writestacks support Tuxstor	max.koslovsky	[24h - 24h]	06/02/10			EE	
• implement volume exception support Tuxstor	max.koslovsky	[24h - 24h]	06/07/10			EE	
• implement support for sm-ref reference tracking Tuxstor	max.koslovsky	[8h - 24h]	06/09/10			EE	
• test SAN mirroring Tuxstor	max.koslovsky	[16h - 40h]	06/15/10			EE	

Prioritized Tasklists	Owner	Remaining	Expected	02/26/10	04/12/10	05/17/10	07/16/10
• test DMIP Tuxstor • test NDMP Tuxstor • test remote NDMP Tuxstor ○ Tuxstor Phase 2 Tuxstor ○ Tuxstor Phase 3 Tuxstor	max.koslovsky	[40h - 40h]	06/22/10				
	max.koslovsky	[40h - 40h]	06/29/10				
	max.koslovsky	[40h - 40h]	07/06/10				
	andy.sharp	[0h - 0h]					
	andy.sharp	[0h - 0h]					



Powered by LiquidPlanner.com
Scheduling and Collaboration made easy