

Schedule for andy.sharp's workspace

prepared on 03/01/10

Prioritized Tasklists	Owner	Remaining	Expected	03/01/10	03/29/10	04/19/10	05/15/10
○ andy.sharp's workspace	andy.sharp	[1437h - 1569h]	05/06/10				
○ Tuxstor Tasklist	andy.sharp	[1437h - 1569h]	05/06/10				
○ Tuxstor Phase 1	unassigned	[1437h - 1569h]	05/06/10				
• Cougar 8-way NUMA implementation	andy.sharp	[120h - 120h]	03/22/10				
• finish changelists 34077, 34432	bill.fisher	[16h - 32h]	03/04/10				
• implement tpl and tpl-fp tests	bill.fisher	[40h - 40h]	03/11/10				
• unit test tpl	bill.fisher	[40h - 40h]	03/18/10				
• test skb code	bill.fisher	[16h - 40h]	03/24/10				
• test NETBIOS messages	bill.fisher	[16h - 40h]	03/29/10				
• integrate vsvr NFS/CIFS code with new vsvr code	bill.fisher	[8h - 24h]	03/31/10				
• ACPU thread coding/debugging	bill.fisher	[16h - 40h]	04/06/10				
• add tuxstor packages to internal repository	larry.scheer	[8h - 8h]	03/02/10				
• create tuxstor SSC rootfs	larry.scheer	[24h - 40h]	03/08/10				
• create build process for tuxstor initramfs. thingy.	larry.scheer	[80h - 160h]	03/29/10				
• fix make install-header rules	larry.scheer	[8h - 16h]	03/31/10				
• fix makefiles to build generated files before dependants	larry.scheer	[16h - 16h]	04/02/10				
• fix make to build in build directory not source directory	larry.scheer	[80h - 120h]	04/20/10				
• finalize top-down build and make release processes	larry.scheer	[40h - 80h]	04/30/10				
• RMC mods	rendell.fong	[8h - 16h]	03/03/10				
• ipm code modifications	rendell.fong	[8h - 16h]	03/04/10				
• integrate vsvr code with NFS/CIFS vsvr code	rendell.fong	[24h - 40h]	03/10/10				
• fix chassisd code wrt mailbox CPU status bits	rendell.fong	[8h - 16h]	03/12/10				
• libadns mods	rendell.fong	[24h - 40h]	03/18/10				

Prioritized Tasklists	Owner	Remaining	Expected	03/01/10	03/29/10	04/19/10	05/15/10
• test DMIP Tuxstor	rendell.fong	[40h - 40h]	03/25/10				
• port edesc changes and test code from JG in dev branch Tuxstor	max.koslovsky	[2h - 4h]	03/02/10				
• implement FP polling thread pool Tuxstor	max.koslovsky	[16h - 16h]	03/04/10				
• implement sleep/wakeup for FP polling threads Tuxstor	max.koslovsky	[16h - 16h]	03/08/10				
• fix polling and work routines to use new polling interface Tuxstor	max.koslovsky	[24h - 24h]	03/11/10				
• modify EEE messaging to support FP/FC/ACPU threads Tuxstor	max.koslovsky	[20h - 20h]	03/15/10				
• modify RMC to support FP and ACPU threads Tuxstor	max.koslovsky	[20h - 20h]	03/18/10				
• implement FP timers support Tuxstor	max.koslovsky	[16h - 16h]	03/22/10				
• interrupt handler for Qlogic Tuxstor	max.koslovsky	[24h - 24h]	03/25/10				
• test ispfscsi/lun label functionality Tuxstor	max.koslovsky	[40h - 40h]	04/01/10				
• fix compiler warnings Tuxstor	max.koslovsky	[40h - 40h]	04/08/10				
• fix circular dependencies in FP and NDMP modules Tuxstor	max.koslovsky	[16h - 16h]	04/12/10				
• update FP and TXRX memory sizing algorithms Tuxstor	max.koslovsky	[24h - 24h]	04/15/10				
• update FP and TXRX mem checking algorithms Tuxstor	max.koslovsky	[24h - 24h]	04/20/10				
• test mkfs and SSC-FS interface Tuxstor	max.koslovsky	[16h - 40h]	04/23/10				
• implement FS writestacks support Tuxstor	max.koslovsky	[24h - 24h]	04/28/10				
• implement volume exception support Tuxstor	max.koslovsky	[24h - 24h]	05/03/10				
• implement support for sm-ref reference tracking Tuxstor	max.koslovsky	[8h - 24h]	05/05/10				
• fix buf alloc to support unaligned frees Tuxstor	brent.kingsbury	[80h - 80h]	03/15/10				
• ESM thread core dump support Tuxstor	brent.kingsbury	[8h - 40h]	03/18/10				
• core dump support Tuxstor	brent.kingsbury	[16h - 40h]	03/24/10				
• test ESM threads Tuxstor	david.olien	[16h - 16h]	03/03/10				
• kgdb support for ESM threads Tuxstor	david.olien	[40h - 80h]	03/15/10				

Prioritized Tasklists	Owner	Remaining	Expected	03/01/10	03/29/10	04/19/10	05/15/10
● test SAN mirroring Tuxstor	siva.kodiganti	[16h - 40h]	03/05/10				
● test NDMP Tuxstor	svati.one	[40h - 40h]	03/08/10				
● test remote NDMP Tuxstor	svati.one	[40h - 40h]	03/15/10				
○ Tuxstor Phase 2 Tuxstor	andy.sharp	[0h - 0h]					
○ Tuxstor Phase 3 Tuxstor	andy.sharp	[0h - 0h]					