


Schedule for andy.sharp's workspace

prepared on 03/01/10

Prioritized Tasklists	Owner	Remaining	Expected	03/01/10	03/29/10	04/19/10	05/15/10
○ andy.sharp's workspace	andy.sharp	[1437h - 1569h]	05/14/10				
○ Tuxstor Tasklist Tuxstor	andy.sharp	[1437h - 1569h]	05/14/10				
○ Tuxstor Phase 1 Tuxstor	unassigned	[1437h - 1569h]	05/06/10				
• Cougar 8-way NUMA implementation Tuxstor	andy.sharp	[120h - 120h]	03/22/10				
• finish changelists 34077, 34432 Tuxstor	bill.fisher	[16h - 32h]	03/04/10				
• implement tpl and tpl-fp tests Tuxstor	bill.fisher	[40h - 40h]	03/11/10				
• unit test tpl Tuxstor	bill.fisher	[40h - 40h]	03/18/10				
• test skb code Tuxstor	bill.fisher	[16h - 40h]	03/24/10				
• test NETBIOS messages Tuxstor	bill.fisher	[16h - 40h]	03/29/10				
• integrate vsvr NFS/CIFS code with new vsvr code Tuxstor	bill.fisher	[8h - 24h]	03/31/10				
• ACPU thread coding/debugging Tuxstor	bill.fisher	[16h - 40h]	04/06/10				
• add tuxstor packages to internal repository Tuxstor	larry.scheer	[8h - 8h]	03/02/10				
• create tuxstor SSC rootfs Tuxstor	larry.scheer	[24h - 40h]	03/08/10				
• create build process for tuxstor initramfs. thingy. Tuxstor	larry.scheer	[80h - 160h]	03/29/10				
• fix make install-header rules Tuxstor	larry.scheer	[8h - 16h]	03/31/10				
• fix makefiles to build generated files before dependants Tuxstor	larry.scheer	[16h - 16h]	04/02/10				
• fix make to build in build directory not source directory Tuxstor	larry.scheer	[80h - 120h]	04/20/10				
• finalize top-down build and make release processes Tuxstor	larry.scheer	[40h - 80h]	04/30/10				
• RMC mods Tuxstor	rendell.fong	[8h - 16h]	03/03/10				
• ipm code modifications Tuxstor	rendell.fong	[8h - 16h]	03/04/10				
• integrate vsvr code with NFS/CIFS vsvr code Tuxstor	rendell.fong	[24h - 40h]	03/10/10				
• fix chassisd code wrt mailbox CPU status bits Tuxstor	rendell.fong	[8h - 16h]	03/12/10				
• Networking subsystem prerelease to QA Tuxstor	unassigned	[0h - 0h]	03/17/10				



Prioritized Tasklists	Owner	Remaining	Expected	03/01/10	03/29/10	04/19/10	05/15/10
• test ESM threads Tuxstor	david.olién	[16h - 16h]	03/03/10				
• kgdb support for ESM threads Tuxstor	david.olién	[40h - 80h]	03/15/10				
• test SAN mirroring Tuxstor	siva.kodiganti	[16h - 40h]	03/05/10				
• test NDMP Tuxstor	svati.one	[40h - 40h]	03/08/10				
• test remote NDMP Tuxstor	svati.one	[40h - 40h]	03/15/10				
• Release to QA (RC1) Tuxstor	<i>unassigned</i>	[0h - 0h]	05/14/10				
○ Tuxstor Phase 2 Tuxstor	andy.sharp	[0h - 0h]					
○ Tuxstor Phase 3 Tuxstor	andy.sharp	[0h - 0h]					